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ATTACHMENT
T-FARM 101-T POSSIBLE LEAKING TANK

INSPECTION. OCTOBER 2, 1992

1. Tank Farm Surveillance Analysis and Support Discrepancy Report.
To: P. Hinojosa Manager, West Facilities. 12/24/91.
Report No. TFSA-91-429.

2. Notes Dated June 08, 1992 and June 22, 1992.

3. cc:MAIL from Virgil D. Maupin to Tom Frater, Allen T. Alstad, Victor
Boyles, Steven Godfrey, Douglas Hamrick, Wally Kennedy, and James
Thompson. Subject: Surface Level Decrease In 241-T-101. 9/22/92

4. cc:MAIL from Attachment number 3 forwarded from Doug Hamrick to Michael
Payne, Gary Dunford, John Bloom, and Ernest Staples. 9/22/92

5. Action Items Due List September 30, 1992.

6. 242-A Start Up work Packages

7. Document Number 2W-92-00025/W Generic Work Item. Work Item Title 241-T
Replace 101-T FIC Drive Motor.

8. Number: 91-0944. Subject: TFSA&S 91-429, 241-T-101 FIC

y. LenE¢, G.T. ParsrcA T o R.E. cea-To,,,}RL, vat'en Szvr 30, i95z
TA,liG CAQ.M ?403E(.T or:C-\LE (7EPo) REO.aEyr soL COA4cc.'rIJE P<.^ Io+J ^2ZSGDNS^ ToSnRJe^la.rck

T^.-u33'It-oo^

)(7. LETTEQ , W1.R PayNC To ?L p^e,p A^.4^.Sr 12, 1992 CNRC.FSIT
P(7-»RATy 5v5'CEy^1 Fat. Co4..2EC.T,+jCr JK40NTeNV4NC6 H1oZ1C hT Tf4NK. FAfL"S
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Tank Farm Surveillance Analysis and Support

DI SC REPANCY REPORT

To: P. HINOJOSA MANAGER, WEST FACILITIES MSIN: S5- 1 2

Date of Discrepancy: December 24, 1991 Report No.: TFSA-91-429

Descri p tion of Discre anc

Tank 241-T-101, FIC out of service.

No automatic FIC or Manual FIC reading taken since December 02, 1991. Data sheet shows

as out of service. This is a weekly requirement, per procedure T0-040 -180 and SD-WM-

TI-357. Not OSD or OSR related.
INSTRUCTIDNS:

. Response requested by January 13, 1991
Provide a diagnosis and corrective action for each item above, specifying:

^ (A) Inmediate actions taken to correct the discrepancy or failure, and maintain readings wi thin WIIC-SD-WM-TI-357

limits.

(B) Actions that uill be taken to prevent recurrence.

(C) Planned comptetion date for corrective aations.

Prepared by:
R. R. RIOS

APproved by: .^ ,. Date: ' Z/Z f

Mana er, TFSA

CORRECTIVE ACTION STATEMENT

Diagnosis and Correc tive Action

Work order 2W-92-0025 was wr.itten on 1-9-92 to tr.oubleshoot the FIC. Work wi.7.1

commerlce when the package is ready to work and resources can be scheduled.

Date
d bP repare yCorrective Action Statement

Name ond TiUe ^

Discrepancy Report Closed by Date

TFSA Engineer

Distribution: JJ Badden S5-15 DG Ilamrick R1-62 WL Parnel l S5-12
GT Frater R1-51 JP Harris III R1-51 RR Rios R1-80
SD Godfrey R1-51 RW Jacobson S5-01 File



WASTE TANK COMMITMENT TRACKING
CONTACT: T. A. Bartley

DESCRIPTION OF ACTION

() Close Commitment ( 1 Extend Date () Reassign Action (t-)-rssue Action

Date: To: From:

Log #7a^Subject: \DI Q-(^La^^k^^

jbu-.E : I 3-

b;^7

Remarks:

'.-^--
^^ --------

ACTION ITEM COMPLETION:

( at was one an Comp etion Date. Attach
documentation or indicate where closure documentation

is located)

EXTEND ACTION DATE: New ECD:

REASSIGN ACTION

REASSIGNED FROM

Briefly Justify your Request:

New Responsible Manager:

Org Code:

Action Concurrence:
(Signature of New Responsible Mgr)

Name: Org Code:

NOTE: Upon completion of action item, please reverse this page, attach
closure documentation, and forward to T. A. Bartley, R1-67.
Thank you!

`Jp 6gj(4 (/7i^q Z^
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Tank Farm Surveillance Analysis and Support

DISCREPANCY REPORT

To: P. HINOJOSA MANAGER, WEST FACILITIES MSIN: S5-1 Z

Date of Discrepancy: December 24, 1991 Report Nn.: TFSA-91-429
Descri p tion of Discre anc

Tank 241-T-101, FIC out of service.

No automatic FIC or Manual FIC reading taken since December 02, 1991. Data sheet shows
as out of service. This is a weekly requirement, per procedure TO-040-180 and SD-WM-
TI-357. Not OSD or OSR related.
INSTRUCTIDNS:

, Response requested by January 13, 1991

. Provide a diagnosis and corrective action for each item above, specifying:

(A) Immediate actions taken to correct the discrepancy or failure, and maintain readings within uN C-SDWMTI-357

timits.

( B) Actions that will be taken to prevent recurrence.

( C) PLanned cnmpletion date for corrective actions.

Date:Prepared by:
R. R. RIOS ZA"r"

Approved by: ^ ^ -

ann er, TFSA f

CORRECTIVE ACTION STATEMENT

Diagnosis and Co rrective Action

OOZS fl9(-t2
L/^erL e^^

00.<K.i v-i r7e/•^ ie o^

l^ rtsovecer i++cL. SC^-eoule,ra •f^ a ^e
A /

yaccfeE
^jV /

/S R!t^vy ^o tJBC.K•

^.C.tite

//Z1z,'7 If

Corrective Action Statement Prepared by
Da te

Name and Title

Discrepancy Report Closed by Da te

TFSA Enginee r

Distribution: J J Badden 55-15 DG flamrick R1-62 WL Parnell 55-12
GT Frater RI-51 JP Ilarris III R1-51 RR Rios R1-80
SD Godfrey R1-51 RW Jacobson 55-01 File
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[1] From: Virgil D (Dennis) Maupin at -WHC216 9/22/92 8:04AM ( 2051 bytes: 28 ln)

To: G T (Tom) Frater, Allen T Alstad at -WHC15, Victor C Boyles at -WHC142,
Steven D Godfrey, Douglas G Hamrick at -WHC15, Wallace J ( Wally) Kennedy at
-WHC23, James D Thomson at -WHC266, James J Badden at -WHC23,
Virgil D ( Dennis) Maupin

Subject: Surface Level Decrease In 241-T-101
------------------------------- Message Contents -------------------------------

There have been functional problems ( working/not working)
with the FIC at 241-T-101 since December 3, 1991. The level
recorded on December 2, 1991 was 44.20". There were no
further readings obtained until April 13, 1992 which was
field taken and recorded as 44.20".

An unusual reading was taken on May 6, 1992, 144.20",
however the FIC was listed as off. The next readings taken
in June of 1992 indicate a 1.60" decrease had taken place
but the FIC was still listed as off. From June 8, until
September 14, 1992 the FIC indicated another 1.0" decrease,

^-- however during this period the FIC was reported as "bad". A
r^a work order for repair was written. September 18, 1992 the
CD FIC was calibrated and reported as working properly. The
^.ff7 level reported now is 41.60". This indicates a total

decrease of 2.60" since Dec 3,1992. The decrease criteria
c^t for this tank is 0.5".
-;r=

The drywells for 241-T-101 have remained stable. The
drywells were scanned during the month of September. There
is no LOW installed in this tank for supplemental
information. Due to the amount of the decrease in such a
short time, it is not likley the loss is due to evaporation.
However this method of loss must be investigated.

Surveillance and Data Acquisition has requested in-tank
photographs be taken in 241-T-101, and recommends an
investigation of the decrease be completed.



[49] From: Douglas G Hamrick at -WHC15 9/22/92 1:38PM (2329 bytes: 28 ln)
To: Michael A Payne at -WHC140, Gary L Dunford at -WHC95, John W Bloom at

-WHC34, Ernest G Staples at -WHC23
Subject: Surface Level Decrease In 241-T-101
----------------------------------- Forwarded ----------------------------------
From: Virgil D (Dennis) Maupin at -WHC216 9/22/92 8:04AM ( 2051 bytes: 28 ln)
To: G T(Tom) Frater, Allen T Alstad at -WHC15, Victor C Boyles at -WHC142,

Steven D Godfrey, Douglas G Hamrick at -WHC15, Wallace J (Wally) Kennedy at
-WHC23, James D Thomson at -WHC266, James J Badden at -WHC23,
Virgil D ( Dennis) Maupin

Subject: Surface Level Decrease In 241-T-101
------------------------------- Message Contents -------------------------------

There have been functional problems ( working/not working)
with the FIC at 241-T-101 since December 3, 1991. The level
recorded on December 2, 1991 was 44.20". There were no
further readings obtained until April 13, 1992 which was
field taken and recorded as 44.20".

An unusual reading was taken on May 6, 1992 144.20",
CO however the FIC was listed as off. The next ' s taken
r'®` in June of 1992 indicate a 1.60" decrease had taken place
C=k but the FIC was still listed as off. From June 8, until

September 14, 1992 the FIC indicated another 1.0" decrease,4
however during this period the FIC was reported as "bad".

^ work order for repair was written. September 18, 1992 the
FIC was calibrated and^Ppgr ted as working properly. The !/ t

^ level reported now i^`4-1.p60'9. This indicates a total
decrease of 2.60" since c 3,1992. The decrease criteria
for this tank is 0.5".

0
The drywells for 241-T-101 have remained stable. The
drywells were scanned during the month of September. There
is no LOW installed in this tank for supplemental
information. Due to the amount of the decrease in such a
short time, it is not likley the loss is due to evaporation.\i1
However this method of loss must be investigated.

Surveillance and Data Acquisition has requested in-tank
photographs be taken in 241-T-101, and recommends an -4
investigation of the decrease be completed.

oa^t ^ ^ic

^' ^ •.
cc ^^^^

'k

y

tir,^
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PAGE 1 OF 10

ACTION ITEMS DUE LIST

September 30, 1992

WO NUMBER DESCRIPTION ACTION ACTION DUE RESPONSIBLE STATUS REMARKSP
REOUIREDFROM DATE MANAGER

5 2E-92-1136 T/S AND REPAIR 105-A EXH HAK) 10/01/92 LANE PWR-PSR MAINT. REVIEW

7 2E-91-623 241-A, REPLACE INSTRUMENT LINES 106-A 10119/92 ALLISON SCH-MAT OP SWITCH, 10/19/92.
EXHAUSTER MAY SLIP 30 DAYS.

8 2E-92-748 UNPLUG 241-AZ PRESS TRANS LINES STENKAMP DUNBAR WPP-RES PKG. IN TRAN51T7

10 2W-92-922 REPLACE THERMOCOUPLE SELECTOR SWITCHES STENKAMP 10122192 DUNBAR WPP-RES ENGRREVISfTSCOPE.
SST

11 2W-92-533 241-SY, REPLACE/REPAIR 101 & 103 ANN TAPES WCC 10/30/92 ALLISON SCH-MAT MATL DUE 10/30/92

17 2E-91-00802 241-A. 702-A PRV STATION fi BOAST 09/29/92 KELLY WPP-RES FOR RWP. SEE 2E-90-2662.
AWAITING RWP

18 2E-92-866 241A-702 MCC A-5 BREAK. REP NGUYEN 10/08/92 DUNBAR WPP-RES DWG INCORRECT.

^ Z20 2W-92-923 REPAIR HVAC STEAM LEAKS GEARY TBD t ^^ ( 4 SCHOFIELD WPP-RES INSP PLAN.

21 2E-92-873 241-AW. K2-5-1 REPLACE AW EXHAUST LEGGETT TBD 10/01/92 THOMAS WPP-APP
SECONDARY FILTERS

/0 D

22 2W-92-912 107-T- VAPOR SAMPLE HAUGEfl KELLY WPP-APP MAT'l NCR?
DOE APP NOT IN AS YET. MATL WB /o^i/^Z ALLISON

26 2W-92-777 241-SY, REPAIR P-28 PORTABLE EXHAUSTER WCC 10/20/92 ALLISON SCH-MAT MATL DUE 10120/92.

28 2E-92-866W 241-AW- LEAK DETECTOR OSC REPAIR/REPLACE SCHUSTER TBD A0/01192 RYCKMAN WPP-RES J-3. t09-92-001 PENDING.
J-3 WORKED?
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PAGE 2 OF 10 September 30, 1992

29 2E-91-526 241-C. P-27 PORTABLE EXHAUSTER ROUECHE TBD RYCKMAN WPP-RES 2E-92-1272 FOR MOVE.
OPS NEED J-1 TO DISCONNECT.

JACOBSON

29A 2E-92-1272 MOVE P-27 EXHAUSTER ROUECHE SHOULD GO RYCKMAN WPP-RES DISCONN & MOVE.
FOR RWP SPT-2E-91-626
TODAY

33 2W-92-233 241-SY, INSTALL PRESSURE GAUGES IN SY FARM WCC TBD POWERS SCH-MAT PARTIAL RELEASE?
ALLISON

34 2E-91-605 241-A REPLACE 241-A 702 K-1-2 FAN BEARINGS WCC TBD STAPLES SCH-CND PENDING 2E-92-866

35 2W-92-236 REPAIR RIAS-02C-I-ECN TO DRAWING, WORK - PAINTNER 10109/92 DUNBAR WPP-RES TRY TO IMPROVE ECD.
WDOE WITH W/P 91-1398-W-ONE ECN FOR ALL THREE

W/P.

38 2W-92-961 REPAIR/REPLACE TAPE GUIDE INSULATOR 107!
^

TBD 10/01/92 BANCROFT WPP-APP PKG IN TRANSIT?
T/241-T j ENGR. SIGNED 09/28/92.

40 2W-91-42-W REPLACE FLAKE BOX 102-SY -̂(l CC 10/30/92 ALLISON SCH-MAT Tj'4'(xJL'c /JevSE
4 sPEARS

-
--

(^-

T raD

41 2W-92-842 241-SY CHECK 101 GROUND GRID 1' RUFFIN SCHOFR?LD - RES OPS PROVIDE MORE DETAIL.^

HINOJOBA

^42 2W-92-319 WDOE REPAIR 103-SY ANN SAMPLE PUMP, 10(16/92 DUNBAR WPP-RES MATL7
FAILURE ALARM PA9JTNER ECN DUE 10/16/92

46 2W-91-1406 FAB 2 EACH EXHAUSTER STEAM COIL FAB SERV 10I30/92 STAPLES WRK-SHP FOR K-2 ISY FARM). FABRICATE STEAM COIL-
FAB PANS AT FAB SHOP 2H-92-356-F FOR 2W-
91-1385.

46A 2W-91-1385/W REPAIR OR REPLACE THE K2 EXH HEAT COIL WCC TBD POWERS SCH-CND NEEDS PKG 91-1406, COIL, INSTALL PKGI.
STAPLES

47 2W-90-2533 WDOE 241-SY, NO POWER TO TRANSMITTER ENCL IENGRI LARSON SEE NOTE DUNBAR WPP-RES 2W-92-838 MUST WORK FIRST TO RESOLVE.

48 2W-92-762 241-SY, REMOVE TELODYNE HYDROGEN MONITOR GRO7H TBD DUNBAR WPP-RES RESOURCE AVAILABLE AFTER BURP.
10/15/92

49 2F-92-223 241-AP REPAIR MOTOR CONTROL FOR K2-6-1 LEGGETT TBD 10/01/92 7HOMAS WPP-APP

50 2E-92-1031 REPLACE FRED MTR D/W VAN t2' WCC 10/01/92 POWERSN SCH-RTW MATL COMPL-

61 2E-92-868 241-AW. REPAIR LEAK DETECTOR FOR PfT OIC LARSON TBD DUNBAR WPP-APP TO ENOR 9/10. FAB SERVICES ECD 09/30(92.
F93ID MATL EDO 10/06/92.
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PAGE 3 OF 10 September 30, 1992

55 2E-92-125/M 241-AN. INSTALL DRAIN LINES ON K1-5- &2 NICHOLSON 09/30/92 DUNBAR WPP-RES RESOLVE QA CONCERN.

56 2W-92-327 241-S. TROUBLESHOOT/REP LDT 12 WCC STAPLES SCH-CND 2W-91-16177 RTW?

66 2E-91-721 241-A. 105-A MODIFICATION AND INSTALLATION BOAST 10/01/92 KELLY WPP-APP FOR RWP & HP. WALKDOWN WITH PLAN.

67 2W-91-544 241-SX, SLUDGE COOLER, NORTH COIL
REPLACEMENT

BRULE 10/01/92 LANE WPP-APP

88 2W-92-358/M Z PLANT TRANSFER/AGRATOR BY PASS WCC 10/02/92 ALLISON SCH-MAT MATL DUE 10/02/92.

70 2E-91-1199 241-BY, COMPR COALESCING FILTER INSTALL WCC TBD POWERS SCH-7 MATL ON HAND.

71 2W-92-942 241-S REPAIR RAMP 06 AUDIBLE ALARM TAPPE TBD 10104/92
^ o^e 2

BANCROFT WPP-RES

72 2E-92-103 241-AZ ELECTRICAL CORD IMPACT STATION WCC ALLISON SCH-MAT SUSPENDED FOR MATL.

75 2W-91-160
WDOE

REPAIR RIAS-03C-I-ECN TO DRAWING. WORK
WITH W/P 91-1398.

PAINTNER 10109/92 DUNBAR WPP-RES BACK TO ENGR.
TRY TO IMPROVE ECD.

76 2W-91-002
WDOE

REPAIR ANN AIR FLOW REG. 241-SY RUFFIN 09130/92 SCHOFIELD WPP-RES

77 2E-89-1525 REPLACE 110-B MANUAL TAPE 241-B MAUDIN SCHOFIELD
POWERS

WPP-RES PKG LOC.?

78 2W-90-01702
WDOE

241-SY, INSTALL AND TEST ANNULUS MONITOR
CABINETS

TAFT 10/15/92 DUNBAR WPP-RES ECN REQ.

80 2W-92-845 241-SY K-1 VENT SYSTEM PRESSURE SWITCH
SAFETY

GROTH
S4ILwC"

t813-1O/Ot/92

U -

DUNBAR WPP-RES

82 2W-89-806/M
WDOE

SY 241-UPGRADE ANNULUS MONITORING SYSTEM SPEARS

--
10/30/92 ALLISON 6CH-MAT

84 2E-99-59 241-8 105-8 MODFY MANUAL TAPE PLUMMENT BOAST 10101/92 KELLY WPP-APP NEEDS UPDATED RWP

86 2W-92-921 241-SY ADJUST HYDROGEN MONITOR HTR
VOLTAGE

HAUGER TBD 161BTI92

/o Op^QL

KELLY SCH-RWP

88 2E-89-233 241-C MODIFY MANUAL TAPE PLUMMENT (2241
101-C

BOAST T8D 10/01/92 KELLY PSR-PSR NEEDS RWP
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87 2E-91-1046 241-A INSTALL NEW MANUAL TAPE ASSEMBLY AT KENNEDY 10/01/92 BADDEN WPP-RES SINCE 10/04/91/COORD WRH-PLN.r
104A

2E-90-2960 241-C PREPARE AND INSTALL C-112 MANUAL KENNEDY 10/01/92 BODDEN WPP-RES SINCE 04/01/92/COORD WfTH-PLN.
TAPE

92 2E-92-118/M ROUTE EXHAUST FROM CAM VACUUM PUMPS TO WCC TBD ALLISON SCH-MAT
OUTSIDE CABNET 244AR

93 2E-89-398 204-AR RAD MONITORING SYSTEM UPGRADE PAUL TBD 10/01/92 SCHOFIELD WPP-RES VALID PKG7
JOHNSON

95 2E-90-3362/W K-2 FAN DAMPER ARMS NEED NEW ASSEMBLY ZILAR 10101/92 TBD RYCKMAN PWR-PSR SINCE 09/28/92
IANI

96 2E-91-1277- 241-AN, REPLACE OVERLOAD BLOCK ON K2-5-2 WCC STAPLES SCH-CND 2E-89-1634 1 ST .
POWERS

98 2W-91-1617 MOOIFY MASTER PUMP SHUTDOWN-NEED FIELD STENKAMP TBD 10/01/92 DUNBAR SCN-CND CONDITION?
ENGINEERING SUPPORT. POWERS

STAPLES

99 2E-91-1066 241-AP-271, REPAIR TEMP SCANNER WCC 11/02/92 ALLISON SCH-MAT PROGRAM TAPES DUE 11/02/92.

102 2W-92-4/W 242-S. REPAIR DAMPER VALVES ON HVAC MEWES 10/01/92/05/92 LANE WPP-RES MAT'L STAGED
EXHAUST

103 2W-91-1398 REPAIR RIAS-0IC-I-ECN TO DRAWING. PANTNER 10/09/92 DUNBAR WPPRES BACK TO ENGR.
WDOE TRY TO IMRPVE ECD.

106 2E-92-1054 102-AX TROUBLESHOOT AND REPAIR 102-AX LDP CHANDLER T8D 10/01/92 RYCKMAN WPP-RES PLANNER REVIEWNG:WALKNG
LEVEL JOB DOWN-TODAY.

107 2W-92-08 241-5. ISOLATE RISERS FROM EXHAUST ALSTAD TBD {A/01I92 BANCROFT WPP-RES
VENTILATION / p o` Q^ SCHOFIELD

109 2E-92-251 K2-6i1, FAN 241-AW WCC TBD 10/01/92 POWERS SCH-RTW MATL STAGED?

122 2W-91-64 103-SY-ANNULUS LEAK DETECTION FLAKE BOX WCC ^gfl

'/

STAPLES SCH-CND NEED TO CLEAR LDT-13.

123 2W-92-918 DISCONNECT SEAL WATER P-AS-I-PUMP WC POWERS PWR-FAC

127 2E-962548/M REMOVE ABOVE GRNO WBiE TO 241-A-163 WCC TBD 10/01/92 POWERS PWR-PSR ADDED HOLD PONTS
DIVERSION BOX

129 2W-90-2608 241-S7f, EXHAUSTER STEAM LEAK WCC 4010SX2 ALLISON SCH-MAT MATL DUE 10/06/92.

TBP
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132 2E-91-01227 241-AW, REPLACE AIR COMPRESSOR 273-2 BERG 10/06/92 LELIFIELD WPP-RES IN ENGR, APPROV.

147 2E-91-1257 241-AY, PRESSURE TRANSMITfER PT-102-2 WCC 09/30/92 PWR-PSR

152 2E-92-908 241-C, 103-C BREATHER FILTER FAILED 7-30-92 WCC 10/06/92 ALLISON SCH-MAT HEAT TAPE DUE 10/06/92.

155 2E-91-1052 GENERALFIC FLUSH NOZZLE TBO 10/01/92 09/25/92 POWERS SCH-RWP

176 2W-92-442 G.E. FAB FRESH AIR BOTTLE RACK ON EMG VAN ENGR. TBD ALLISON SCH-MAT BOLT NCR
BRtltE .101GH92 -tANE- ENRG. WORKING CONFIG.

/n^eL^Q2 DUNBAR

179 2E-92-124 241-AN. CHANGE OUT PREFILTER K1-3-1 AND WCC 10/05/92 ALLISON SCH-MAT MATL DUE 10/05/92.
K1-3-2

190 2W-91-520/W 241-SX, INSTRUMENT AIR DRYER REPLACEMENT REISENWEBER 09/30/92 DUNBAR WPP-RES ECN WORKING.

197 2W-91-1517 WDOE 244S, V-522 ENCASEMENT LEAK DET WCC TBD30/92 ALLISON SCH-MAT MATL DUE 7
DUNBAR NEED SUPPLIER I.D'D.

E 2E-92- 244-CR, TROUBLESHOOT LDE-244-CR-003-1 TRIGGS TBD 10/01/92 RYCKMAN NEW REGUESTNO. 06841.
1NEEDS l1 TO FIX IT)

E 2W-92-231 IR SCANNER 11O-S INSTALL/REMOVE HAUGER TBD W0444e2 KELLY WPP-APP

S 2W-91-1631 241-SY RESET BUTTON REPLACEMENT LDE-VP-SY- BRULE 09/29/92 LANE WPP-APP
Al BACK TO ENGR. D J P73 ivL_

S 2W-92-169/P GEN MAR PM FUNCTION TEST CASS ALARMS SY & HORNER SWEDE WPP-RES BACK TO ENGR. PROCEDURE PROBLEM.
U\PROCEDURE PROBLEMS\PMP REQUIRES FIELD LARSON
WALK DOWN BY MAINTENANCE ENGINEER LARRY
BARICEVK:.
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POD ACTION ITEMS

September 30, 1992

ITEM ACTION RESPONSIBILITY DUE DATE COMMENTS

CRANE CUSTODIAN CHANGE REQUEST GRAY/LARSON WARING APPROV. OF CHANGE REQ-

REMOVE CAMS FROM INSTR PREPARE DOCUMENTS KELLY 11/09/92 1ST COMMIT DATE-11/09/92.
BLDG W171ATE J-1 BOB BROWN WILL REQUYIE PISCES CARD CHANGE.

WORK PKG RESPONS9)ILITIES PRODUCE LETTER STATING BLOOM 10/05/92 ABSORBING FEEDBACK.
RESPONSIBILITIES BY FUNCTION WHO IS RESPONSIBLE FOR PERMIT9, LOCK ! TAG, AMWS. ETC.

DOCUMENT DISTRIBUTED 09/02/92.

STANDARD CONTAINMENT ORDER STOCK OF GLOVE BAGS, ETC THOMAS 10/01/92 HAMRICK TO CONTACT SAFETY.
DEVICES IN PROGRESS CALLED MEETING TO DISCUSS TYPES.

PCM-1B REVIEW PISCES FOR GAS BOTTLE KELLY-LARSON 10/01/92 STATUS EQUIPMENT TO OPERATIONS DAILY.
REPLACEMENT REQ DATA SHEET CH

M E REVIEW PISCES WEEKLY CHECK.

WORK PLANS REQUIRE WORK PLANS TO STAND ALONE BLOOM 10/05/92 WE SHOULD HANDLE WORK PLANS WRH J-2'S.

1O1-SY MITIGATION PUMP DEVELOP TECH INFO TO DETERMINE ELEC DUNBAR TBD DETERMINE ELEC NEEDS VS ELEC CAPABILITIES AND ELEC
REQUIREMENTS FOR NEW MITIGATION READINESS, PM REQUIREMENTS.
PUMP FOR 101-SY RESPONSE IS DRAFTED. .

FRESH AIR VAN MODIFY MOUNTING FOR GAS BOTTLES. BANCROFT TBD GAS BOTTLES INTERFERE WITH MANIFOLD.
FURNISH .}7/ECN. DUNBAR MAX TOWNE TO GET BACK WITH US ON VAN OR ECN TO BE DONE

FRIDAY?

J-Ccl^

- fILIU^^Gr



WORK PACKAGE SCOPE FOR 101-SY

IIONK PACKAGE
NUNBER

DESCRIPTION STATUS ACTION DESCRIPTION ACTIONEE ACTION DUE
DATE

PRE-WNOOW WORK .......'•.......

2W-92-828 RELOCATE GATE
SC

WRK-
RELRTW

9695% COMPLETE

2W-91-732 REMOVE LIGHTNING TOWERS WRK-REL

2W-92-345 RELOCATE GUY WIRES ON HOLD 12E-91-7321

2W-92-406 241-SY REPAIR YARD LIGHTS WRK-REL

2W-92-686 POUR CONCRETE PAD SC^O ,

^"

SUSP SUSP. ONE PAD LEFT TO POUR

2W-92-687 EXCAVATE TRENWAY SUSP DITCH IS DONE CABLE IS LANI. NEED HOOKED UP. POST WINDOW

2W-92-432 POUR CONCRETE PAD CMP-POR WORK COMPLETE

WNDOW WORK... .................

2W-92-344 REMOVE AIR LANCES NEED RWP AND07
APPROVAL IN POE NOW •

WRK-REL WORK COMPLETE

2W-92-246 INSTALL MFfT PROBES W/P ^
^U16

WRK-REL WAITING ECN FOR BOLT CALL OUT PROBLEMS

2W-91-1164 FLUSH MANUAL TAPE A^aLJ

1`

WRK-REL

2W-92-432 INSTALL NLET FILTERS (1^{L WRK-SHP

2W-92-661 REPANiPAN/T1LT W oQ, WRK-REL

I

2W-92-729 REMOVE SLURRY DIST WPP-RES WORK PLAN BEING APPROVED-WAITING SAFE/ANAL. ABRAMSON TBD

2W-92-729 CHECK FfT COVER BLOCKS WPP-RES WORK PLAN BEING APPROVED-WARINO SAFE/ANAL. ABRAMSON TBD

2W-92-729 DIMENSKIN p1ECK RISER 12-A WPP-RES WORK PLAN BENG APPROVED-WAITING SAFE/ANAL ABRAMSON TBD

2W-92-729 INSTALL MUlER PUMP WPP-RES WORK PLAN BEING APPROVED-WAITING SAFE/ANAL ABRAMSON TBD
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2W-92-732 VDT TREES WPP-RES WORK PLAN BEING APPROVED-WAITING SAFE/ANAL. ABRAMSON TBD

2W-92-614 INSTALL TWO H2 MONITORS SCH-RTW

2W-92-838 WSTALL/REMOVE TRCU IN RISER 5 A WPP-APP ABRAMSON TBD

2W-92-9801M REMOVE T/C TREE FROM 101 SY RISER 4A. WPRRES PROVIDE RESOLUTION (ENGR WRITING WORK PLANI BANCROFT

WILDER

TBD
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242-A START UP WORK PACKAGES

P WO NUMBER DESCRIPTION ACTION

REQUIRED FROM

ACTION DUE

DATE

SCH. DATE RESPONSIBLE
MANAGER

STATUS REMARKS

E 2E-92-108 NSTALL LEAK DET IN A-3O COO 241-AW PETTY 10/01/92 12 OCT 92 JACOBSON PWR-FAC

E 2E-92-1 20 VALDATE PMP FOR DS208 BREATHER DYBSAND 09/30/92 12 OCT 92 WPPLRES

E 2E-92-1 21 VALIDATE PMP FOR DS632 BREAKER DYBSAND 09/30/92 19 OCT 92 WPP-RES

E 2E-92-428 REPLACE INLET RADIAL DAMPER K2 SYSTEM
241AW

GOWIN TBO 10/01/92 19 OCT 92 RYCKMAN PWR-FAC MATERIAL 10/24/92

E 2E-92-1000 REPLACE BY-PASS

VALVE 3-20 242A
PETTY 26 OCT 92 POWERS PWR-FAC

E 2E-92-1076 242A SUB-STATION
PM WORK 2E22O95

WCC 9 OCT 92 POWERS PWR-FAC NEEDS RWP

E 2E-92-1231 VALIDATE PMP 2E-22106 DYBSAND 09/30/92 13 OCT 92 WPP-RES REQ. PROCEDURE

E 2E-92-1232 VALIDATE PMP 2E-22107 DYBSAND 09/30/92 14 OCT 92 WPP-RES REQ. PROCEDURE

E 2E-92-1 233 VALIDATE PMP 2E-22108 DYBSAND 09/30192 15 OCT 92 WPP-RES REG. PROCEDURE

E 2E-92-1218 REPAIR STEAM CONDENSATE LINE C-103 GEARY
ECN

TBO TBO SCHOFIELD WPP-RES NEED ECN

E 2E-92-1222" REPLACE GASKET ON JUMPER WEBER TBD TBD RYCKMAN WPP-RES OPS WRfTNG AMWS

E 2E-92-1228 REMOVE STRAINER FOR REBOILER NSPECTKIN GEARY

ECN
TBO SCHOFIELD WPP-RES ENGR REVISNG SD-TC-020

• • HAVE ASKED GEORGE STANTON
TO CALL MEETING TO DISCUSS HIGH DEGREE DOSE RATE AT END OF JUMPER. THIS WAS A RESULT OF A REVIEW BY RANDY BOAST.
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d Tracking # 973 tt
tt tt

tt Number: 91-0944 tt
tt Type: TFSA&S q
n Subject: TFSA&S 91-429, 241-T-101 FIC n
tt Assign date: 12/31/91 tt
tt Actionee: WJ KENNEDY tt
u Due date: 1/13/92 tt
n Log #: 722 tt
tt Description 1: TANK 241-T-101 FIC OUT OF SERVICE. NO AUTOMATIC OR MANUAL FI tt
n Closure date: 1/22/92 tt
tt Remarks: u
tt Status: CLOSED tt
n Response: tt

07u Facility: tt
organization: tt
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W Westinghouse
Hanford Company

P.D. Box 1970 Ricnlantl, WA 99352

September 30, 1992 92034598 R2

Mr. R. E. Gerton, Project Manager
Tank Farm Project Office
U.S. Department of Energy
Richland Field Office
Richland, Washington 99352

Dear Mr. Gerton:

TANK FARM PROJECT OFFICE ( TFPO) REQUEST FOR CORRECTIVE ACTION RESPONSE TO
^ SURVEILLANCE TFP-GJB-92-007

C72 References: ( 1) Letter, M. A. Payne, WHC, to R. E. Gerton, RL, "Tanik
`'.0 Farm Project Office (TFPO) Request for Corrective Ar_tion,,'3U

Response to Surveillance TFP-GJB-92-007, 92034595 Ri,
dated July 14, 1992.

-f- -
on

(2) Letter, A. D. Toth, RL, to President, WHC, "Tank Farm ^
Project Office (TFPO) Request for Corrective Action
Resulting from TFPO Surveillance TFP-GJB-92-007,"
TFP:GEB, dated May 26, 1992.

Reference 1 identified a number of corrective actions resulting from a
surveillance of monitoring practices and criteria for single-shell tanks
(SSTs). Reference 2 stated Westinghouse Hanford Company would prioritize
the actions (findings and concerns) based on Priority Planning Grid (PPG)
Values determined in accordance with MRP 5_1, Rev. 2. Closure of action
Items will be in accordance with PPG Values per MRP 5.1, Section 5.1.7. A
plan for resolution including time line and any funding constraints if
applicable would be issued. The PPG Values have been established.

The resulting corrective action Resolution Plan with commitment dates is
attached_

If you have any questions regarding this issue, please contact
Mr. G_ T. Frater, of my staff, on 373-1627.

Very truly yours,

aynd, Director
ank Project

njm

Attachment

RL - G. E. Bishop
R. 0. Puthoff (w/o Attachment)

Hanrob Oweu"ns am,7 Engn4emg CamraGVr far me US OeoartmeR W Energy

qaorA I , t S.L^3COMd y JN3 050TCLC,$ Bt^r:i -r,^3ii.nT
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RESOLUTION PLAN

Surveillance TFP-GJB-92-007

The full text of the Surveillance can be found in Reference 1. The concerns
and findings are summarized below.

Concern I: Minor improvements are needed in the administrative procedures
Westinghouse Hanford Company (WHC) uses for Single Shell Tank
(SST) leakage monitoring and assessment.

I.A.1 The procedure(s) should be updated to reflect the present tank
farm organizational structure.

PPG Value 5.1
CT^ Actionee B. M. Hanlon
C:3 Expected Completion Date February 1993

6

^ I.A.2 U.S. Department of Energy, Richland Field Office (RL) requests
^-, that the Surveillance Alert List or similar formal substitute

=r- be reestablished. Further, RL requests that copies of this
0-7 list, or its substitute be provided to RL as it is issued.

PPG Value 5.1
Actionee V. D. Maupin
Expected Completion date March 1993

I.A.3 The procedure (WHC-CM-5-7, Section 1.32) should be changed to
reflect the type of investigation to be performed when criteria
in SD-WM-TI-357 have been exceeded.

PPG Value 5.1
Actionee B. M. Hanlon
Expected Completion Date February 1993

I.A.4 The procedure (WHC-CM-5-7, Section 1.32) should be changed to
reflect that TFPE performs the engineering investigation if the
initial investigation did not resolve the problem.

PPG Value 5.1
Actionee B. M. Hanlon
Expected Completion Date February 1993

I.A.S. Change paragraph 11 & 13 in Section 5(WHC-CM-5-7, Section
1.32) to reflect occurrence reporting requirements.

PPG Value 5.1
Actionee B. M. Hanlon
Expected Completion Date February 1993

!pii^ Slo3to2Id '9 5\3 1Mic!C.9. OS:si :89011i
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I.A.6 Change paragraph 12 in Section 5(WHC-CM-5-7, Section 1.32)
from allowing a tank anomaly discrepancy report to be closed if
the tank is not leaking. The discrepancy should not be closed
until the condition causing the anomaly has been fully
understood and resolved.

C",.n
0°r

C=3
.

[m.r„2

^
^
^

I.8

I.C.1

PPG Value - 5.1
Actionee B. M. Hanlon
Expected Completion Date February 1993

RL requests that the Tank Farm Project Office be notified upon
any change made in the SST monitoring baseline (WHC-CM-5-7
Section 4.16). RL notification is not currently required.

PPG Value
Actionee
Expected Completion Date

RL believes that prudent management
of Tank Farm Surveillance and Data
approval to close out a discrepancy

PPG Value
Actionee
Expected Completion Date

5.1
B. M. Hanlon
February 1993

requires that the manager
Acquisition sign for
report.

5.1
B. M. Hanlon
February 1993

I.C.2 Change the procedure (WHC-CM-5-7 Section 4.12 Section 6,
Paragraph 8) to state that if a corrective action response to
tank discrepancy is inadequate that further corrective action
acceptable to Tank Farm Surveillance and Data Acquisition will
be required from the present wording may be requested to be
done."

aoaIn

PPG Value 5.1
Actionee R. R. Grantham
Expected Completion Date February 1993

Concern II: The means to take photographs or video images may be obtained
when desired in a timely manner, for all SSTs. RL requests
that WHC proceed with the reestablishment of means to
photograph and tape the interior of SSTs. This should include
adequate, reasonable administrative controls for obtaining
pictures in all SSTs. A revision to WHC procedure TP-20-140
and WHC-CM-5-7 Section 4.11 to cover all SSTs is needed.

PPG Value 1.05
Actionee V. D. Maupin
Expected Completion Date TBD
Funding constraint Below the line FY93

Concern III: Improvements are needed in communication and coordination
between maintenance and engineering activities and the
monitoring of the SSTs provided by the Surveillance and Data
Acquisition Group. The present condition of this is
inadequate.

sicsroad a ova OS^CT o890t1T090TCLCQ
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III.A RL requests that WHC implement a formal means within its
maintenance and repair system to formally notify the Tank Fann
Surveillance and Data Acquisition Group when any of their
monitoring instruments are found to be inoperable, and when
repairs to these have been made.

PPG Value 8
Actionee D. G. Hamrick
Expected Completion Date February 1993

III.B RL requests that WHC address this matter and revise it's
scheduling of repair activities to provide more timely repair
of important monitoring instrumentation, e.g., a graded
approach with priority for more sensitive instrumentation (OSR,
Watch List) being higher (See WHC-CM-5-7, Section 2.14).

C'n PPG Value 8
C77 Actionee D. G. Hamrick
C=2 Expected Completion Date February 1993

^

-^-
CY) CQncern IV: Certain technical improvements are needed in the present

=2- leakage criteria provided for specific SSTs. The present
or^ criteria stipulated for many SSTs should be reviewed and

improved where possible.

N.A. RL requests that WHC develop and implement this means of
monitoring Tank 106-C level, using these "confidence
bands."

PPG Value
Actionee
Expected Complet

IV.B. RL requests that
C-103 to provide
of time.

10
R. R. Rios

ion Date Completed

WHC revise the leakage criteria for Tank
for a specific decrease in a set period

PPG Value 10
Actionee V. D. Maupin
Expected Completion Date February 1993

N.C. RL requests that WHC develop an improved leak detection
level criteria for Tank 105-C, specifying both a level
decrease and a specific minimum time for this decrease to
occur.

PPG Value 10
Act'onee V. D. Maupin
Expected Completion Date February 1993

gn0rA iSSD3P02Id SJM3 OSOTC!c,9. n6:sT ;6900i
i i
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IV.D. RL requests that WHC review the leakage criteria for the
SSTs identified (reference 1), and make improvements as
necessary. RL further requests to review the changes made
to SST criteria and to WHC-SD-WM-TI-357, prior to its
revision.

PPG Value 10
Actionee Dennis Maupin
Expected Completion Date July 1993

Finding I. The need exists to provide additional I.OWs for selected SSTs.
Additionally, the monitors used for scanning the LOWs can be
improved. WHC has recognized both these needs.

I. RL requests to review the SSTs chosen for new LOWs prior to
proceeding with the installation.

=r-
CT PPG Value 26
C= Actionee V. C. Boyles
c^ Expected Completion Date June 1993

a^^ Finding II. A spectral gamma scanning system is urgently needed for
monitoring SST drywells and laterals. WHC has recognized this
need.

II. No specified action required beyond effort underway.

Findina III. The Surveillance and Data Acquisition Group provides useful and
timely summaries and status reports on SST and DST leakage
monitoring.

III. a. RL requests that.the Surveillance Alert List or similar formal
substitute be re-established and be distributed to the Tank Farm
Project Office.

PPG
Actionee

5
Covered under Concern
I.A.2

b. RL requests that a copy of the Daily Anomaly Report be
distributed to the Tank Farm Project Office. -

b). PPG Value 5.1
Actionee R. R. Rios
Expected Completion Date Completed

Findino IV. The care and attention provided by the staff of the
Surveillance and Data Acquisition Group is exemplary.

No resolution action required.

OTD ® SS03POtId 8 9h3 OSOTC!C.$ T9:CT ;690 .nT
i
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August I2, 1992

Mr. R. E. Gerton, Project Manager
Tank Farm Project Office
U.S. Oepartment of Energy
Richland Field Office
Richiand, Washington 99352

Oear Mr. Gerton:

Ln
^
r-®+

.
^
:^-

^

CURRENT PRIORITY SYSTEx1 FOR CORRECTIVE MAINTENANCE WORK AT TANK FARMS

Reference: Letter, A. 0. Toth, RL, to President, WHC, "Current Priority
System for Corrective Maintenance Work at Tank Farms," TFP:AOT, 3
dated July Z1, 1092.

Setting work priorities within the Waste Tank organization follows a
disciplined hierarchial approach. At the highest planning level, programs
and major work areas establish milestones and commitments, often at the
direction of the U.S. Department of Energy.- These milestones and
commitments are incorporated into schedules as part of the Management
Control System (MCS) cost/scheduie planning process. 8udget and resources
are allocated for all identified activities in this planning process.
Relative priorities for the major areas are estabiished by Tank Waste
Remediation System (TWRS) senior management for the instances where there is
competition for resources. These priorities are communicated in writing and
validated regularly during the budget year at the Plan of the Month (POM)
meetings and at regularly scheduled Joint Test Group (JTG) meetings.

Program and task managers perform the detailed planning for the milestones
and commitments. Tracking of these efforts is accomplished by regular
reports and schedules issued by Project Planning and Control. When work
requires field activities by either Westinghouse Hanford Company (WHC) or
Kaiser Engineers Hanford (KE:{), the work is reduced to a work request which
is entered into the Job Control System (JCS) or tracked by the Major
Maintenance organization (for KEH tasks).

A new group to generate integrated resource loaded schedules will be staffed
during the first quarter of Fiscal Year I093 to provide an improved ability
to forecast resource requirements and anaiyze schedule impacts.

Work requests within the JCS system are tracked and statused at reaular
meetings. Activities such as Isolation/Stabilization, Window activities,
Ferrocyanide program activities, etc., are tracked at separate mee*_ings
chaired by the program or task manager.
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As work planning for an activity reaches the point where it will be ready
for field work within the next 30 to 45 days, it is included in the POM.
Work is included in the POM based on relative priority and available
resources. All corrective maintenance work is prioritized by the Facility
Operations function. The integrated corrective maintenance list is reviewed
every two weeks and a new formal listing is issued each month. Resources
that are budgeted for corrective maintenance are applied to this work
following the priority listing. A Plan of the Week (POW) is developed as a
"roll down" from the POM.

Emergent work and problems that arise in allocation of resources for work
already identified an the POM or POW are resolved at the P00 meeting. In
June 1992, this meeting was refocused to set priorities and solve problems.

cr It is led by the Tank Farms Facility Operations Manager.
C=3

All corrective maintenance work at Tank Fanms is assigned a priority within
=r- the JCS. The work priority system is a four level numeric system that

denotes the relative importance of the work activity.

cr) Priority I are those items which are necessary to recover from unsafe
conditions, reestablish the safety envelop, avoid imminent violation of
safety requirements, or restore security systems when an alternate is
not available.

Priority 2 are those regular actions required to assure that the safety
of the facility is maintained and those actions necessary to continue
facility operation.

Priority 3 and a are work items that are necessary but do not
jeopardize meeting safety requirements or maintaining facility
operation.

The above prioritization takes place at the time the work is identified and
validated. Priority 1 packages are worked on a continuing basis until the
problem is repaired or the situation is stabilized. Once a situation is
stabilized, the work is reclassified as Priority Z.

The repair activities that are classified as Priority 3 and 4 are typically
only worked as filler. These Priority 3 and 4 packages were not within the
budgeted/approved work scope for Fiscal Year 1992.
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The remainder of the corrective maintenance worfc items are Priority 2
packages. There are currently about 900 backlog work requests that fall in
this priority level. The corrective maintenance backlog is integrated with
programmatic requirements (such as 101-SY Mitigation and 242-A Restart).
The open work packages are prioritized each month by the Operations group
managers. This integrated priority list is then used by Planning,
Scheduling, and other support groups to allocate budgeted corrective
maintenance resources.

The guidelines that the Operations managers use when reviewing/prioritizing
the backlog are: Is the work an Operational Safety Requirement
(OSR)/Operating Specific ation Oocument (0S0)? Is there an alternative

_ method in place? Is the item needed for operational activities (i.e., steamr V
tm outage or transfer)? Is the item out of service.(00S) or degraded but

functional?
Iqt°?

A review of the initial intecrated priority list showed that the 106-C
Exhauster repair was the ;6 priority (behind 103-C sampling and repair of
two other vent systems). The 101-SY leak detectors work packages were
typically in the top 60, one package was as high as #16. The problems
encountered in getting the work done were not related to priority setting,
but rather to a number of JCSiuork Control/work approval issues presently
being actively addressed by Tank Farm management.

The process described above ensures an ongoing review of all work activities
and further ensures that aopropriate management levels are involved in
establishing or changing the relative priority assigned to significant work
elements.

Please contact Mr. J. W. Bloom on 373-5819 for any questions or discussion.

Very truly yours,

t^>^
M. A. P^ayne, Oirectar
Waste Tank Project

nel

ioO

RL - G. J. Bracken
R. 0. Puthoff
A. 0. Toth
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